SAS Superstructure
Location: 04-SF-80-13.2/13.9
Client Name: CalTrans
Daily Diary Report by Bid Iltem

Run date 22-Nov-14
Time 9:52 AM

Contract No.:  04-0120F4
Diary #: 754 Const Calendar Day: 273 Date: 04-Mar-2013 Monday

04-0120F4
04-SF-80-13.2/13.9

Inspector Name: Wilcox, Jason Title: Transportation Engineer Self-Anchored
Inspection Type: Intermittent Suspension Bridge
Shift Hours:  07:00am 04:30 pm Break: 00:30 Over Time: 01:00
Federal ID:
Location:
Reviewer:  Jefferson, Paul Approved Date: Status: Submit
Weather
Temperature 7 AM 50 - 60 12PM 60-70 4PM 60 - 70
Precipitation Condition Light Rain

Working Day If no, explain:

Diary:
General Comments
Sporadic showers

GENERAL:

*Site visit to Hinge K

*0800 hrs SAS staff meeting
*Updated CCO 276 memo

Hinge KE:
*Soffit patching is being performed here today.
*Top deck form installation

Hinge KW:
*Forming of the back side of the support plate pour.

Hinge AE and AW:
*See Parvis Jalali's diary for details on these operations.

| accrued 1 hour of overtime covering the Contractor’s hours of operation.

Dispute

[]

CCO0-208 Bid Iltem: 001 0-HKC-000.208 Hinge K Coordination
CONCO PUMPING

Labor
Trade Class Name
Contractor: CONCO PUMPING
Carpenter JNM Pat Finley 8.00 0.00 0.00 8.00
Unskilled Laborer Israel Cazares 0.00 0.00 0.00 0.00
Unskilled Laborer Ray Bedolla 0.00 0.00 0.00 0.00

RT Hrs OT Hrs DT Hrs Total Remarks

Diary:
CCO #208 Hinge K Coordination 001  0-HKC-000.208
Pat Finley continues to perform patching at the YBITS/Hinge KE closure interface.
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